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1. Spoke with Son Ly regarding the micropile design.  The design will require the longer pile length and he will check 
on the specified cased and uncased lengths.  The contract drawings show two different pile lengths that will need to 
be clarified. 

2. Contractor’s Coordination Meeting – joint deliveries will start in late July and be sporadic through the rest of the year.   
3. OTD II Schedule Meeting –  

a. Falsework installation will limit / stop access on the existing access road.  For the piles installed in water, an 
amendment to the current environmental permits will be required. 

b. FWI wishes to start soil sampling this Thursday to create a materials profile for off haul purposes and to 
potentially reduce the hazards profile. 

c. FWI to submit a grouted option for the pile reinforcing dowels. 
d. Installation of shoring by Abutment 23 is planned for Thursday. 

4. Status Meeting with Deanna –  
a. Need to schedule meeting with Cleveland Wrecking Inc. to discuss the demolition of the upper deck 

structure.  It is not 100% certain that this work will be with FWI. 
b. Permits – will separate the falsework piles and proposed trestle to expedite approval. 
c. Further investigations on lead removal issues.  An incident has recently occurred in District 10 over lead 

removal. 
d. Need to add removal of the temporary bike path to FWI’s scope of work upon completion of the permanent 

bike path. 
5. Lead Meeting – Pat Treacy, Bill Howe, Stefan Galvez, Charles Price 

a. A safety office from the Central Region had raised an issue over the use of flame cutting techniques without 
abatement of lead paint for steel demolition.  The gentleman pulled in CalOSHA over his concerns and 
interpretations of the Title 8 requirements.   

b. Will need to meet with Cal OSHA to determine a path forward for the OTD II and YBITS II contract 
demolition work. 

6. FWI following up on their request for clarification on suitable boring logs for the sign structure pile driveability 
analysis.   


